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                                                                MINUTES 

THE ASHEVILLE CITY BOARD OF EDUCATION  

SPECIAL MEETING FEBRUARY 15, 2013 

 

 The Asheville City Board of Education ("Board") held a special meeting at 8:00 a.m., on 

Friday, February 15, 2013 in Training Room 203 at the Asheville City Schools Administrative 

Offices, 85 Mountain Street, Asheville, North Carolina.  

Members present were: 

 

  Gene Bell, Chairman, presiding  

  Peggy Dalman 

  Precious Folston 

                        Jacquelyn Hallum 

Al Whitesides 

 

 Comprising a quorum of the Board. 

 

  Allen H. Johnson, Secretary/Superintendent. 

 

 Guest present: 

 

  Councilman Marc Hunt 

 

   

CALL TO ORDER 

 

 Chairman Bell called the special meeting to order at 8:03a.m. 
   

Cynthia Grady, Chief Human Resources Officer, Director of Support Services, and 

Legal Counsel remarked that the presentation by Chad Roberson architect for Asheville 

Middle School will be to (1) summarize, simplify the numbers, and to better understand the 

comparison with the prior feasibility study, (2) for the Board and the district’s leadership team 

to gain a good understanding of what they will be viewing; and (3) be able to communicate 

more effectively to others. 

A GENERAL ACCOUNT OF THE SPECIAL MEETING 

 

  The Board, Superintendent Johnson, Cynthia Grady and Chief Finance Officer, Donna 

Watson were encouraged to interrupt the walk-though overview of the individual line items of 



 

 

98 

the Comparative Analysis Study presented by Chad Roberson of PBC & L Architecture.  The 

presentation provided the Board a comparison of the 2010 Feasibility Study and the 2013 

study by Mr. Roberson’s firm on Asheville Middle School.  

  It was pointed out that the studies were based on the number of students served 

 2010 - 765 

 2013 – 1,000 

   

  It was observed that the 2010 dollar amount brought forward was equally as costly as 

the 2013 dollar amount, but at the same time, the 2013 plan would allow for more students. 

  A Board member raised awareness concerning the building the new facility and how 

the student enrollment at the middle school may already be beyond capacity when the new 

school is built and ready for use. Superintendent Johnson shared information with the Board 

that further substantiated that concern.   

  Chairman Bell cautioned the group and Mr. Roberson concerning the language used on 

the line item associated with Project Square Feet. The 2010 study made mention of a partial 

renovation to include added square footage making the total square foot 173,726 compared to 

the 2013 study which showed a square footage of 176,756.  It was recommended that the word 

‘cosmetic’ be used instead of ‘partial’ renovation, and to further clarify that the cosmetic 

upgrade was only performed on the existing gyms and auditorium. 

  A review of the logic behind the increased difference in the 2013 dollar amount for the 

Site Construction Costs was mainly due to the detail explanation of what the needs were. 

 

 

  The following was acknowledged by the Board:  

 The line item on Demolition Costs was significantly higher for the 2013 study 

because it included hazardous material removal cost which was not included in the 

2010 study. 
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 Mr. Roberson responded to Peggy Dalman’s question as to why the increase in cost 

to the project if the duration is longer.  Also, he shared that the dollar amount that 

is associated with the line item is low, but he is able to better justify the figure 

when a Construction Manager comes on board.  

 

o The proposed Duration of Construction for the project 

 2010 – 36 months 

 2013 – 27 months 

 

 The 2010 and 2013 comparison studies for the line item - Mechanical, Electrical, 

and Plumbing systems for the new building. Mr. Roberson shared that the new 

building will have some sustainable components which will decrease the overall 

operating costs.  The 2010 study would have only provided the code minimum. 

Board member, Peggy Dalman requested that an appendix item be provided as a 

backup for this line item for future reference, and especially, since there is a 

projected extra cost involved. Mr. Roberson informed the group that he would 

present a list of what is being proposed showing which systems are efficient.  

However, Mr. Roberson was not able to verbalize a projected dollar amount, but 

promised that he would get that information to her later. 

 

 Mr. Roberson shared that these two line items are the most important on the 

Comparative Analysis study: 

1. Escalation (inflation) required to bring 2010 study to 2013 dollars 

a. It was pointed out to the Board that there was not an amount noted for 

2013 only 2010 

b. In order to conduct a comparison between 2010 and 2013, an escalation 

had to be performed on the 2010 amount 

c. A review of the standard formula used by the State Instruction Office 

was presented. It is based on the length of construction.  The number of 

months it takes to get through half-way in the construction process. 

d. 36 months was escalated from 2010 to 2013  

 

2. Escalation (inflation) required to get the project to 2015 dollars 

a. Further clarification on the differences between the two line items was 

reviewed. 

 

 A review of the different components associated with the Soft Costs Budget of 

what is and is not included in value.  It was recommended that the word ‘value’ be 

changed to ‘total’. 

 

  Councilman Marc Hunt excused himself from the meeting and requested to meet with 

Superintendent Johnson so that he can ‘catch up’ on the direction of the project.  He also 

shared his thoughts on what he considered would make a compelling and accurate analysis of 

the project. 
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  In one response to Councilman Marc Hunt’s comment, Ms. Grady requested to know 

where on the Comparative Analysis Study, can they make mention of the dollar amount to 

periodically renovate the existing facility? 

  Chairman Bell recommended that further review of the remaining line items should 

cease. The Board then became engaged in a discussion on strengthening their presentation 

points for the funding of the project.  The Board also recapped the previously mentioned 

presentation pointers on how to best maximize their time that will be allotted to present at the 

meeting with the Buncombe County Commissioners on March 5, 2013. 

  The Board briefly discussed the four possible alternates that would affect the 

construction cost and after a brief review, unanimously agreed that the alternates will be 

included in their presentation when they meet with the Buncombe County Board of 

Commissioners on March 5, 2013 as requested by County Manager, Wanda Greene. 

  Chairman Bell requested to know from Mr. Roberson if he had a comparison figure 

amount on what the cost would be to renovate the existing facility as to building a new one.  

Mr. Roberson directed the Chairman Bell to the two line items listed under the Apples to 

Apples Comparison: 

  The Board continued their discussion on the possible argument strategies for a new 

school for Asheville Middle School. 

  It was the consensus of the Board to endorse the total Project cost with alternates as 

presented by Chad Roberson. 

  Board member, Precious Folston reminded Mr. Roberson to make the changes to the 

report that was recommended by the Board during the review of the Comparative Analysis 

study. 
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  Cynthia Grady discussed suggested items for consideration with the Board concerning 

the new school projects.  The Board agreed that before they would act upon the suggested 

consideration items, they would first schedule meetings so that they could consult with the 

commissioners, Holly Jones and David Gantt in how to proceed.  

  Superintendent Johnson also informed the Board concerning additional funds that will 

to be included in the presentation for the new Isaac Dickson Elementary Schools when the 

Board meets with the county commissioners on March 5, 2013. 

  Mr. Roberson ended his presentation in reminding the Board that once the 

Construction Managers at Risk are on board, they will ensure the guaranteed maximum dollar 

amount and it will not change.   

  Cynthia Grady reviewed with the Board the Probable Budget for the New Isaac 

Dickson Elementary School with and without the alternates. Superintendent Johnson informed 

the Board that at his request to the architects, a list showing all the alternates was pulled so 

that they could review all the items for consideration separately. 

  Donna Watson asked for clarity on the Potential Site Scope Changes on the alternates 

list, and if those items are included in the total cost. It was suggested that a line item be added 

to the project Budget amount to include the contingency for the site changes.  It was also 

recommended a list of the additional funds that were mentioned earlier be included the project 

budget before the March 5, 2013 presentation. 

  Superintendent Johnson informed the Board that the committee assigned to look into 

securing a meeting space for the William Randolph School’s student has suggested renting 

meeting spaces at Stephen Lee Recreational Center. 

  Superintendent Johnson requested to know which of the Board members will be 

attending the meeting to be schedule with the Commissioner Holly Jones.  It was noted that 
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Peggy Dalman and Jacquelyn Hallum will attend the meeting with Mr. Johnson and Cynthia 

Grady once it has been scheduled. 

  Board member, Jacquelyn Hallum requested to have an impact statement – to see how 

the new project will be impacted with and without the alternates.  Superintendent Johnson 

mentioned that he would ask principal of Isaac Dickson, Brad Johnson to provide the Board 

with that list. 

  Superintendent Johnson reviewed the growth charts for all the schools with the Board. 

 

ADOURNMENT 

 

 At 9:15 a.m., the special meeting was adjourned.  

 

 

_______________________    _________________________________________ 

Gene Bell, Chairman   Allen H. Johnson, Secretary/Superintendant 


